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ESS 7 WORK ASSIGNMENT MONTHLY STATUS REPORT
WA Number C07023 Report Period May 1997
WA Name West Lake Landfill ADR Contractorr Dynamac Corporation
EPA WAM Steve Kinser % Technically Complete 30%
EPA Contract Officerr Ron Stewart Voucher No 33
Dynamac Project Manager: Alan Cummings Peniod of Performance 07/31/97
1) PROGRESS MADE THIS REPORT PERIOD

Dynamac completed the proposal review process for the selection of a mediaitor Dynamac prepared
and submitted a Request for Consent to enter an agreement with the mediator to CPA for review and
approval on May 22 1997

DELIVERABLES

Dehiverables (This Report Period) Due Date Date Delivered
to EPA to EPA

Monthly Status Report 05/15/97 05/15/97

Request for Consent 05/22/97 05/22/97

Deliverables (Next Report Period) Due Date to EPA

Monthly Status Report 06/16/97

OUTSTANDING ISSUES AND RESOLUTIONS

None

PROJECTED ACTIVITY NEXT PERIOD

Dynamac anticipates recewving approval from EPA to enter an agreement with the selected mediator
Dynamac anticipates working with the mediator to commence the convening activities defined in I'isk
6 of the SOW

SUBCONTRACTORS
Not applicable to this report
EXPLANATION OF EXPENDITURES

ODC:s for this reporting period include computer use charges totalling $9 00
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DYNAMAC CORPORATION

REGION VII ES., CONTRACT 68 W4 0039

WORK ASSIGNMENT FINANCIAL STATUS REPORT

WA # C07023
PERIOD 4/27/97 5/24/97
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REGION VIl ESS CONTRACT 68 W4-0039
MONTHLY FINANCIAL STATUS REPORT BY TASKI/SITE
PERIOD 4/27/97 5/24/97

Westlake ADR
C07023
Current Cumulative Authonzed Budget % Expended Estimate at Complete
WA Task/Site| Task/Site Name LOE Doliars LOE Dollars LOE Dollars LOE Dollars LOE Dollars
7023 01 Project Management . $82 44 22520 00 $0 00 000% 000%
7023 02 Work Plan Development oo $000 207322 00 $0 00 0 00% 0 00%
7023 03 Contract Req Reports . $58 32 116 68 00 $0 00 0 00% 000%
7023 04 Closeout 00 $0 00 00 000 00 $0 00 0 00% 0 00%
7023 05 Allocator Selection . $427 30 00 $0 00 0 00% 0 00%
7023 06 ADR Support 00 $000 226 96 00 $0 00 000% 0 00%
7023 07 Allocation Act 00 $0 00 00 000 00 $0 00 0 00% 000%
TOTALS - $568 06 . $4 78672 00 $0 00 000% 0 00% 00 $000
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DYNAMAC CORPORATION

REGION VII ESS CONTRACT 68 W4 0039

WORK ASSIGNMENT  MONTHLY LABOR REPORT LOE & Non LOE HOURS

PERIOD  04/27/97 05/24/97

WORK ASSIGNMENT # (07023
WORK ASSIGNMENT NAME ADR SUPPORT

CURRENT PROJECT TO
EMPLOYEE NAME P LEVEL HOURS DATE HOURS
b

LALLAK JENNIFER.JF o o &' Rl . 00 20
¥ "rotAL Py, ! 4 00 20

¥ '
BISHOP ANNETTE H — — = P2 00 300
LUCE JUDITH A 'p2 20 40
TOTAL P2 20 %0
CUMMINGS ALAN S P3, 65 50 0
HARRIS RONALD H P3 30 30
TOTAL P3 95 53 0
BIVER DAVID A P4 00 20
TOTAL P4 00 20
TOTAL LABOR 15 910
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